

বাংলাদেশ টেলিকমিউনিকেশন্স কোম্পানি লিমিটেড

প্রকল্প পরিচালকের কার্যালয়

ডিজিটাল কানেক্টিভিটি শক্তিশালীকরণে সুইচিং ও ট্রান্সমিশন নেটওয়ার্ক উন্নয়ন প্রকল্প (STNP)

মহাখালী উপগ্রহ ভূ-কেন্দ্র, কড়াইল, বনানী, ঢাকা-১২১৩

বিটিসিএল.বাংলা। www.btcl.gov.bd

পত্র নং ১৪.৩৩.০০০০.৩১০.০৫.০০১.১৯

তারিখঃ ১৯.০৬.২০২২ খ্রি.

বরাবর

ব্যবস্থাপনা পরিচালক

বাংলাদেশ টেলিকমিউনিকেশন্স কোম্পানি লিমিটেড

টেলিযোগাযোগ ভবন, ৩৭/ই ইন্সটান গার্ডেন, ঢাকা - ১০০০

দৃষ্টি আকর্ষণঃ মহাব্যবস্থাপক (প্রকল্প সমন্বয়)

বিষয়ঃ “ডিজিটাল কানেক্টিভিটি শক্তিশালীকরণে সুইচিং ও ট্রান্সমিশন নেটওয়ার্ক উন্নয়ন” প্রকল্পের ২০২২-২০২৩ আর্থিক সালের বার্ষিক কর্ম ও ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ে “ডিজিটাল কানেক্টিভিটি শক্তিশালীকরণে সুইচিং ও ট্রান্সমিশন নেটওয়ার্ক উন্নয়ন প্রকল্প” শীর্ষক উন্নয়ন প্রকল্পের ২০২২-২০২৩ আর্থিক সালের বার্ষিক কর্ম ও ক্রয়পরিকল্পনা পরবর্তী ব্যবস্থা গ্রহণের জন্য এতৎসঙ্গে সংযুক্ত করে প্রেরণ করা হলো।

সংযুক্তঃ ৩ (তিন) পাতা।

Rowshad Islam
১৯/০৬/২২

(তৌফিকুল ইসলাম)

প্রকল্প পরিচালক, এসটিএনপি

ফোন ২২২২৭১০৮৮

Annual Procurement Plan (2022-23)

(Goods)

Ministry/Division : Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division
 Agency : Bangladesh Telecommunications Company Limited (BTCL)
 Project/Programme Name & Code : Bangladesh Telecommunications Company Limited (BTCL), 5405
 : Switching and transmission network development for strengthening digital connectivity (STNP-224282800)

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD2	International Gateway System (Core Switching, IP Equipment, NMS, Power System etcetra)	Lot	1	OTM (ICT)	As per DOPP	GOB	BDT 3,33,89,346.77 + USD 7,92,604.05 (Contract Price)	Planned Date Planned Days		25-Nov-19	16-Feb-20	17-Mar-20	19-May-20	01-Jun-20	30-Jun-20	17	30-Sep-22
GD3	Inter Operator Gateway System (Core Switching, IP Equipment, NMS, Power System etcetra)	Lot	1	OTM (ICT)			BDT 99,31,425.00 + USD 6,41,689.00 (Contract Price)	Planned Date Planned Days		10-Sep-20	12-Oct-20	22-Nov-20	14-Jan-21	27-Jan-21	22-Feb-21		30-Sep-22
GD1	ANS Gateway System (Core Switching, IP Equipment, NMS, Power System etcetra)	Lot	1	OTM (ICT)			BDT 3,75,19,141.16 + USD 18,55,627.97 (Contract Price)	Planned Date Planned Days		17-Feb-22	01-Apr-22	22-Apr-22	13-May-22	20-May-22	17-Jun-22	28	14-Dec-2022
GD4	ANS Gateway, IGW, IOS Billing Platform (Mediation, Rating and Charging, Storage, IP Equipment, Power System etcetra)	Lot	1	OTM (ICT)			1709.55 Lakh (RDPP)	Planned Date Planned Days		13-Apr-22	25-May-22	15-Jun-22	06-Jul-22	13-Jul-22	10-Aug-22	28	6-Feb-2023
GD5	DWDM Transmission Equipment (ROAD/M.O.L.A etcetra)	Lot	1	OTM (ICT)			3115.75 Lakh (RDPP)	Planned Date Planned Days		13-Apr-22	30-May-22						119
GD6	Inter Connection Exchange (Core Switching, IP Equipment, NMS, Power System etcetra)	Lot	1	OTM (ICT)			2550.00 Lakh (RDPP)	Planned Date Planned Days		05-Aug-22	16-Sep-22	07-Oct-22	28-Oct-22	04-Nov-22	02-Dec-22	28	31-May-2023
GD9	Computer/Laptop Purchase	Lot	1	RFQ			8 Lakh (RDPP)	Planned Date Planned Days		04-Sep-22	09-Sep-22	12-Sep-22	16-Sep-22	20-Sep-22	24-Sep-22	4	1-Oct-2022
GD10	Furniture Purchase	Lot	1	RFQ/OTM(NCT)			10 Lakh (RDPP)	Planned Date Planned Days		09-Sep-22	01-Oct-22	08-Oct-22	15-Oct-22	22-Oct-22	19-Nov-22	28	18-Jan-2023
GD8	Integration/Auxiliary Equipments & Balancing Equipments Purchase	Lot	1	DPM/OTM(NCT)			138 Lakh (RDPP)	Planned Date Planned Days		06-Sep-22	28-Sep-22	12-Oct-22	26-Oct-22	02-Nov-22	30-Nov-22	28	28-Feb-2023
GD7	Optical Fiber Cable Laying Works	Lot	1	OTM (NCT)			117 Lakh (RDPP)	Planned Date Planned Days		08-Nov-22	30-Nov-22	07-Dec-22	14-Dec-22	21-Dec-22	04-Jan-23	14	04-Apr-23

Tender Has been suspended as per suggestion of PIC snrtd PSC

Fowad Islam

অফিসিয়াল সিকিউর
 ডিজিটাল সিকিউরিটি শিকিউরিটি
 সিস্টেম ও ইন্টারনেট সিকিউরিটি
 সিস্টেম সিকিউরিটি, কক্সবাজার, বনানী, ঢাকা-১১।

Annual Procurement Plan (2022-23)
(Works)

Ministry/Division : Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division
Agency : Bangladesh Telecommunications Company Limited (BTCL)

Procuring Entity Name & Code : Bangladesh Telecommunications Company Limited (BTCL), 5405
Project/Programme Name & Code : Switching and transmission network development for strengthening digital connectivity (STNP.224282800)

Package No.	Description of WORKS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (RDP)	Time code for Process		Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract	
								9	10										
1	Site preparation for Installing Equipment and Work Station for IGWIOS, ICX, DWDM and Billing Platform	Lot	1	OTM(INCT)	As per DOFP	GOB	50 Lakh	Planned Date	19-Oct-22										
								Actual Dates	26-Oct-22	02-Nov-22	09-Nov-22	16-Nov-22	14-Dec-22						
									7									56	13-Jan-23
																			30

Fowad Selim
 ০৯/১১/২০২২
 জ্যেষ্ঠ পরিচালক
 প্রকল্প পরিচালক
 ডিজিটাল কন্টেন্টসিটি শক্তিশালীকরণ
 সফটওয়্যার ও টেলিকমিউনিকেশন সেবার উন্নয়ন
 বিভাগ, বাংলাদেশ, ঢাকা

