


Annual Procurement Plan (2022-23)

Ministry/Division : Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division
 Agency : Bangladesh Telecommunications Company Limited (BTCL)
 Procuring Entity Name & Code :
 Project/Programme Name & Code : Modernization of Telecommunication Network for Digital Connectivity (MOTN), 224123400

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Telecom Equipment and related services	Lot	1	DPM	BoD, BTCL	GCL (From China)	20822.00	Planned Date Actual Dates									31-Dec-22	
GD2**	Telecom Equipment (GPON installation at 42 District Sadar)	Lot	1	OTM	BoD, BTCL	GOB	10000.00	Planned Date Planned Days Actual Dates							27-Sep-16		20-Mar-22	
GD3	Engineering and other equipment (HDPE duct and OFC purchase from BCSL)	Lot	1	DPM	PD	GOB	2058.00	Planned Date Planned Days Actual Dates		01-Sep-22					14		240 days	
GD5	Office Equipment	Lot	4	RFQ	PD	GOB	20.00	Planned Date Planned Days Actual Dates		22/Aug/22	05/Sep/22	12/Sep/22	19/Sep/22	20/Sep/22	26/Sep/22	35	30 days	
GD8	Furniture	Lot	1	DPM	PD	GOB	5.00	Planned Date Planned Days Actual Dates		02/Sep/22			16/Sep/22		3	17	30 days	
GD7	Machineries & Equipment	Lot	3	OTM/RFQ/DPM	PD	GOB	119.00	Planned Date Planned Days Actual Dates		22-Aug-22	14-Sep-22	14-Oct-22	17-Oct-22	31-Oct-22	28-Nov-22	98	112 days	
Total value of Goods procurement							33024.00											

* GD1 is being implemented by The consortium of ZTEHoldings Co. Ltd and ZTE Corporation
 ** GD2 Tendering has been done. A contract has been signed with M/S ZTE Corporation and ZTE Corporation Bangladesh Ltd.

* All allocations of time are as per PPR-2008


 আসাদুজ্জামান চৌধুরী
 প্রকল্প পরিচালক
 "ডিজিটাল বাংলাদেশ" প্রকল্প
 নেটওয়ার্ক আধুনিকীকরণ
 বিভাগ, ৩৭/৫ ইকোটন গার্ডেন, ঢাকা।
 বিটিসিএল, ফোনঃ ৪১০৩০৩৪৬

3/2

Annual Procurement Plan (2022-23)

Ministry of Post, Telecommunication & Information Technology, Posts & Telecommunications Division
: Bangladesh Telecommunications Company Limited (BTCL)


Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code :

: Modernization of Telecommunication Network for Digital Connectivity (MOTN), 224123400

Package No	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD1*	Construction of boundary wall at different exchanges of BTCL of Dhaka Division	Lot	1	OTM(INCT)	BoD, BTCL	GOB	1500.00	Planned Date Planned Days		17 Aug 22	14 Sep 22	04 Oct 22	18 Oct 22	25 Oct 22	22 Nov 22	97	30/Jun/23	
WD2*	Construction of boundary wall at different exchanges of BTCL of Chattogram Division	Lot	1	OTM(INCT)	BoD, BTCL	GOB	3000.00	Planned Date Planned Days		24 Aug 22	21 Sep 22	12 Oct 22	26 Oct 22	02 Nov 22	30 Nov 22	98	30/Jun/23	
WD3*	Construction of boundary wall at different exchanges of BTCL of Sylhet Division	Lot	1	OTM(INCT)	BoD, BTCL	GOB	1200.00	Planned Date Planned Days		28 Aug 22	25 Sep 22	16 Oct 22	30 Oct 22	06 Nov 22	04 Dec 22	98	30/Jun/23	
WD4*	Construction of boundary wall at different exchanges of BTCL of Rajshahi & Rangpur Division	Lot	1	OTM(INCT)	BoD, BTCL	GOB	900.00	Planned Date Planned Days		31 Aug 22	28 Sep 22	19 Oct 22	02 Nov 22	09 Nov 22	07 Dec 22	98	30/Jun/23	
WD5*	Construction of boundary wall at different exchanges of BTCL of Khulna & Barisal Division	Lot	1	OTM(INCT)	BoD, BTCL	GOB	900.00	Planned Date Planned Days		04 Sep 22	02 Oct 22	23 Oct 22	06 Nov 22	13 Nov 22	11 Dec 22	98	30/Jun/23	
							7500.00	Total value of procurement										

*Subject to availability of budget for work

* All allocations of time are as per PPR-2008


 ২৫/৯/২০২২
 আশাউজ্জামান চৌধুরী
 প্রকল্প পরিচালক
 "বিকল্প জাল টেলিকমিউনিকেশন
 বিভাগ" এর অধিনায়ক
 লেটেলসি, ৩৭/ই. ইকটন হাউস, ঢাকা।
 ফোনঃ ৯১০৩০৩০৪৪৯
 বিটিসিএল, ফোনঃ ৯১০৩০৩০৪৪৯

2/2