

Annual Procurement Plan (2023-2024)

Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division

Ministry/Division : Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division
 Agency : Bangladesh Telecommunications Company Limited (BTCL)
 Procuring Entity Name & Code : Bangladesh Telecommunications Company Limited (BTCL)
 Project/Programme Name & Code : "জাতৰ বাজেত ও শহুর অঞ্চলের সুবিধাবৃক্ষত জনগোপন কুৰিশ (Broadband Wi-Fi) সম্মূহৰ (Breaking Digital Divide)" প্ৰকল্প

Goods

Packa ge No.	Description of Procurement Package GOODSS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lakh)	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to C	Time for Completion of Contract		
																17	18		
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GD2	কম্পিউটাৰ সার্ভার*	Lot	1	G2G	PD	SOF (BTRC)	23.00	Planned Date Planned Days Actual Dates							01/Nov/23				
GD4	মাইক্রোস বাল্টেড এমৰিলিপস বাল্টেড	Lot	1	DPM	BoD, BTCL	SOF (BTRC)	12628.22	Planned Date Actual Dates							০৩ ডিজে রাতে প্ৰক্ৰিয়া কৰিব।				
GD8	যানবাহন ডফা	Lot	1	OTM (NCT)	PD	SOF (BTRC)	180.00	Planned Date Planned Days Actual Dates						15/Oct/23 14	19/Nov/23 7	26/Nov/23 7	24/Dec/23 28	70	
GD10	Balancing Equipment	Lot	2	OTM (NCT)	PD	SOF (BTRC)	300.00	Planned Date Planned Days Actual Dates						01/Jan/24 21	12/Jan/24 21	19/Feb/24 7	26/Feb/24 7	84	
							15442.58											97	
								Total value of Goods procurement											

* All allocations of time are as per PPR-2008

- * কম্পিউটাৰ সার্ভার G2G পদ্ধতিতে বালোচেশ টেলিফোন নিলুক্ত সংস্থা হৃত কৰা হৰা হৰা।
- ** বালোচেশ বিভিন্নেল হৃত কৰা হৰা।

Services

Packa ge No.	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical proposal opening	Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signning of Contract	Total time to C	Time for Completion of Contract
																	17	18
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD3	প্ৰাৰম্ভিক লোৱা	Lot	1	OTM (NCT)	BoD, BTCL	SOF (BTRC)	201.60	Planned Date Planned Days Actual Dates						12/Oct/23 09/Nov/23	28	28		

Faherut

Surjana

২২. ৭. ২০২৩

মোহাম্মদ আব্দুল্লাহ ইসলাম

পৰিচালক

বালোচেশ প্ৰকল্প পরিচালক

বালোচেশ প্ৰকল্প পরিচালক

আব্দুল্লাহ ইসলাম (অধি. পরিচালক)
বালোচেশ প্ৰকল্প পরিচালক (অধি. পরিচালক)
বালোচেশ প্ৰকল্প পরিচালক (অধি. পরিচালক)
০৩০৩-১১০০-১০০০-১০০০
৩৭৫, ই-কেণ্ট, গাজীপুর, ১০০০-১০০০
খেলাঘাট জেলাৰ পৰিচালক

৭/৮/ - ২২