

Annual Procurement Plan (2023-24)

Ministry/Division : Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division
 Agency : Bangladesh Telecommunications Company Limited (BTCL)
 Procuring Entity Name & Code :
 Project/Programme Name & Code : Modernization of Telecommunication Network for Digital Connectivity (MOTN), 224123400

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
GD2*	Telecom Equipment (GPON installation at 42 District Sadar)	Lot	1	OTM	BoD, BTCL	GOB	4140.00	Planned Date										30-Jun-24			
								Planned Days													
								Actual Dates											20-Mar-22		
GD3	Engineering and other equipment (HDPE duct and OFC purchase from BCSL)	Lot	1	DPM (from BCSL)	PD	GOB	1200.00	Planned Date		04-Sep-23						17-Sep-23	13	30-Jun-24			
								Planned Days										13			
								Actual Dates													
GD10	Office Equipment	Lot	1	RFQ		GOB	4.70	Planned Date		10/Mar/24						18/Mar/24		30/Jun/24			
								Planned Days													
								Actual Dates													
GD14	Computer & Accessories	Lot	1	RFQ		GOB	2.86	Planned Date		05/May/24	12/May/24	12/May/24	13/May/24	13/May/24	13/May/24	13/May/24	8	12/Jun/24			
								Planned Days			7	0	1	0	0	0	0	0	0	0	0
								Actual Dates													
GD19	Furniture	Lot	1	DPM		GOB	7.00	Planned Date		04/Jan/24			18/Jan/24		20/Jan/24		16	19/Feb/24			
								Planned Days					14		2						
								Actual Dates													
GD20	Motor Vehicle (Repair & Maintenance)	Lot	1	RFQ		GOB	5.00	Planned Date		16/Apr/24	22/Apr/24	22/Apr/24	23/Apr/24	23/Apr/24	23/Apr/24	23/Apr/24	7	23/May/24			
								Planned Days				6	0	1	0	0	0	0	0	0	
								Actual Dates													
Total value of Goods procurement							5359.56														

* GD2 Tendering has been done. A contract has been signed with M/S ZTE Corporation and ZTE Corporation Bangladesh Ltd. Expenditure of current year is subject to approval of 2nd revision of DPP which is under process.

* All allocations of time are as per PPR-2008

Signature
 03.04.24
 মোঃ হাফিজুর রহমান
 প্রকল্প পরিচালক
 "ডিজিটাল সংযোগের জন্য টেলিকম-
 নেটওয়ার্ক আধুনিকীকরণ" প্রকল্প
 বিটিসিএল, ৩৭/ই, ইস্কাটন গার্ডেন, ঢাকা
 ফোনঃ ৪১০৩০৩৪৬

Signature
 মোঃ আনোয়ার হোসেন
 ব্যবস্থাপনা পরিচালক (অতি. দায়িত্ব)
 বাংলাদেশ টেলিকমিউনিকেশন কোং লি
 টেলিযোগাযোগ ভবন
 ৩৭/ই, ইস্কাটন গার্ডেন, ঢাকা-১০০০
 ফোনঃ ৪১০৩১৫০০/৫৫১৪১৭০৭

Annual Procurement Plan (2023-24)

Ministry/Division : Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division
 Agency : Bangladesh Telecommunications Company Limited (BTCL)
 Procuring Entity Name & Code :
 Project/Programme Name & Code : Modernization of Telecommunication Network for Digital Connectivity (MOTN), 224123400

Package No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD14	Repair of NOC Room & Renovation of BOSS Room at Moghbazar Tel. Exchange	Lot	1	RFQ	PD	GOB	5.00	Planned Date		02/Apr/24	08/Apr/24	08/Apr/24	09/Apr/24	09/Apr/24	09/Apr/24		09/May/24
								Planned Days			6	0	1	0	0	7	30
								Actual Dates									
WD 15	Rennovation of office Room	Lot	1	RFQ	PD	GOB	5.00	Planned Date		25/Feb/24	02/Mar/24	02/Mar/24	03/Mar/24	03/Mar/24	03/Mar/24		31/Mar/24
								Planned Days			6	0	1	0	0	7	28
								Actual Dates									
Total value of procurement							10.00										

* All allocations of time are as per PPR-2008

মোঃ হাফিজুর রহমান
 প্রকল্প পরিচালক
 "ডিজিটাল সংযোগের জন্য টেলিকম-
 নেটওয়ার্ক আধুনিকীকরণ" প্রকল্প
 বিটিসিএল, ৩৭/ই, ইস্কাটন গার্ডেন, ঢাকা
 ফোনঃ ৪১০৩০৩৪৬

০৩.০৪.২৪

অনুমোদিত

০৩/০৪/২০২৪

মোঃ আনোয়ার হোসেন
 ব্যবস্থাপনা পরিচালক (অতি. দায়িত্ব)
 বাংলাদেশ টেলিকমিউনিকেশন কোং লি
 টেলিযোগাযোগ ভবন
 ৩৭/ই, ইস্কাটন গার্ডেন, ঢাকা-১০০০
 ফোনঃ ৪৮৩১১৫০০/৫৫১৪১৭০৭

Annual Procurement Plan (2023-24)

Ministry/Division : Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division
 Agency : Bangladesh Telecommunications Company Limited (BTCL)
 Procuring Entity Name & Code :
 Project/Programme Name & Code : Modernization of Telecommunication Network for Digital Connectivity (MOTN), 224123400

Package No.	Description of Procurement Items (as per DPP/TAPP)	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Costs (Taka in lac)	Indicative Dates			
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
1	2	3	4	5		7	8	9	10	11	12
SD3	Advertisement Expenses	Lot	4	OTM/LTM/RFQ	As per DoFP of GoB	GOB	56.00	15-Apr-24		8-May-24	30-Jun-24
SD4	Consultancy Firm	Lot	1	OTM	As per DoFP of GoB	GOB	50.00	15-Apr-24		8-May-24	30-Jun-24
Total Value of Services Procurement							106.00				

Note: Expenditure of current year is subject to approval of 2nd revision of DPP which is under process.

03.06.24
 মোঃ হাফিজুর রহমান
 প্রকল্প পরিচালক
 “ডিজিটাল সংযোগের জন্য টেলিকম-
 নেটওয়ার্ক আধুনিকীকরণ” প্রকল্প
 বিটিসিএল, ৩৭/ই, ইকটন গার্ডেন, ঢাকা
 ফোনঃ ৪১০৩০৩৪৬

অনুমোদিত।

০৬/০৬/২৪
 মোঃ আনোয়ার হোসেন
 ব্যবস্থাপনা পরিচালক (অতি. দায়িত্ব)
 বাংলাদেশ টেলিকমিউনিকেশন কোং লি
 টেলিযোগাযোগ ভবন
 ৩৭/ই, ইকটন গার্ডেন, ঢাকা-১০০০
 ফোনঃ ৪৮৩১১৫০০/৫৫১৪১৭০৭