

Annual Procurement Plan (2023-24)

Ministry/Division : Ministry of Post, Telecommunication & Information Technology/ Posts & Telecommunications Division
 Agency : Bangladesh Telecommunications Company Limited (BTCL)
 Procuring Entity Name & Code :
 Project/Programme Name & Code : Modernization of Telecommunication Network for Digital Connectivity (MOTN), 224123400

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time code for Process		Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
								Planned Date	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD2*	Telecom Equipment (GPON installation at 42 District Sader)	Lot	1	OTM	BdD, BTCL	GOB	2629.00	Planned Date Planned Days							20-Mar-22			31-Dec-23
GD4	Engineering and other equipment (HDPE duct and OFC purchase from BCSL)	Lot	1	DPM (from BCSL)	PD	GOB	2915.35	Planned Date Planned Days		04-Sep-23						17-Sep-23	13	30-Jun-24
GD5	Office Equipment	Lot	4	RFQ	PD	GOB	37.00	Planned Date Planned Days Actual Dates		02-Oct-23	10-Oct-23 8	10-Oct-23 0	11-Oct-23 1	11-Oct-23 0	11-Oct-23 0	11-Oct-23 0	11-Oct-23 0	18-Oct-23 7
GD6	Computer & Accessories	Lot	1	RFQ		GOB	2.86	Planned Date Planned Days Actual Dates		03-Sep-23	11-Sep-23 8	11-Sep-23 0	12-Sep-23 1	12-Sep-23 0	12-Sep-23 0	12-Sep-23 0	9	12-Oct-23 30
GD7	Machineries & Equipments	Lot	1	OTM		GOB	757.00	Planned Date Planned Days Actual Dates		03/Nov/23	30/Nov/23 27	17/Dec/23 17	24/Dec/23 7	31/Dec/23 7	21/Jan/24 21	79	21-Mar/24 60	
GD8	Furniture	Lot	1	DPM		GOB	7.00	Planned Date Planned Days Actual Dates		04/Jan/24			18/Jan/24 14		20/Jan/24 2	16	19/Feb/24 30	
GD11	ICT Equipment	Lot	1	OTM		GOB	1137.00	Planned Date Planned Days Actual Dates		04/Mar/24	25/Mar/24 21	09/Apr/24 15	16/Apr/24 7	23/Apr/24 7	14/May/24 21	71	28/Jun/24 45	
Total value of Goods procurement								7485.21										

* GD2 Tendering has been done. A contract has been signed with M/S ZTE Corporation and ZTE Corporation Bangladesh Ltd.
 * All allocations of time are as per PPR-2008

Handwritten signatures and dates:
 20.6.2023
 9.6.2024
 20.6.2024
 9.6.2024

স্বাক্ষরিত কর্তৃক:
 ০৭/৬, ২০২৩
 ০৭/৬, ২০২৪

স্বাক্ষরিত কর্তৃক:
 ০৭/৬, ২০২৪

